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3 Section II.  Bidding Data Sheet 

Instructions to Bidders (ITB) 
 

A.  General 
 
1. Scope of Bid 1.1 The Government of Liberia (GOL), acting through Liberia 

Electricity Corporation, invites bids for the construction of 

Works, as described in the “Bid Data Sheet”, BDS and Section 

VI, “Special Conditions of Contract” (SCC).  The name and 

identification number of the Contract are provided in the BDS 

and the SCC. 

1.2 The successful Bidder shall be expected to complete the Works 

by the Intended Completion Date specified in the BDS and 

SCC 1.1 (r). 

1.3 Throughout these Bidding Documents: 

(a)  the term “in writing” means communicated in written 

form (e.g., by mail, e-mail, fax, telex) with proof of 

receipt;   

(b) if the context so requires, “singular” means “plural” and 

vice versa, and 

(c) “day” means calendar day. 

2. Source of 

Funds 

2.1 The Liberia Electricity Corporation has reserved funding in its 

approved budget for Fiscal Year 2026 for the Construction of 

the LEC Vehicle Maintenance Center at Bushrod. 
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3.  Fraud and 

Corruption 

 

3.1 The Bidders, Suppliers, Contractors, and Consultants are 

required to observe the highest standard of ethics during 

the procurement and execution of contracts and all public 

funded contracts.  In pursuit of this policy, Bidders should 

observe the terms set forth below as follows: 

(i) “corrupt practice” means the offering, giving, 

receiving, or soliciting, directly or indirectly, of 

anything of value to influence the action of a public 

official in the procurement process or in contract 

execution;  

(ii) “fraudulent practice” means a misrepresentation or 

omission of facts in order to influence a 

procurement process or the execution of a 

contract;  

(iii) “collusive practice” means a scheme or arrangement 
between two or more Bidders, with or without the 

knowledge of the GOL, designed to establish bid 

prices at artificial, non competitive levels; and 

(iv) “coercive practice” means harming or threatening to 

harm, directly or indirectly, persons or their 

property to influence their participation in the 

procurement process or affect the execution of a 

contract; 

3.2  Furthermore, bidders shall be aware of the provision stated in 

GCC Sub-Clause 59.2 (h) and the PPCA. 

4. Eligible 

Bidders 

4.1 A Bidder, and all parties constituting the Bidder, may have the 

nationality of any country, subject to the provisions of Section 

III, Eligible Countries.  A Bidder shall be deemed to have the 

nationality of a country if the Bidder is a citizen or is 

constituted, incorporated, or registered and operates in 

conformity with the provisions of the laws of that country.  

This criterion shall also apply to the determination of the 

nationality of proposed subcontractors.  

4.2 A Bidder shall not have a conflict of interest.  All Bidders found 

to have conflict of interest shall be disqualified.  Bidders may be 

considered to have a conflict of interest with one or more 

parties in this bidding process, if they are associated, or has 

been associated in the past, directly or indirectly, with the 

consultant or any other entity that has prepared the design, 

specifications, and other documents for the Project or being 
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proposed as Project Manager for the Contract.  A firm that has 

been engaged by the GOL to provide consulting services for 

the preparation or supervision of the Works, and any of its 

affiliates shall not be eligible to bid.  

4.3 GOL-owned enterprises in the country may be eligible only if 

they can establish that they (i) are legally and financially 

autonomous, (ii) operate under commercial law, and (iii) that 

they are not a dependent agency of the GOL or Sub-GOL. 

4.4 Bidders shall provide such evidence of their continued eligibility 

satisfactory to the GOL, as the GOL shall reasonably request. 

5. Qualifications 

of the Bidder 

5.1 All bidders shall provide in Section IV, “Form of Bid, Qualification 

Information, Letter of Acceptance, and Agreement,” a preliminary 

description of the proposed work method and schedule, including 

drawings and charts, as necessary. 

5.2 In the event that pre-qualification of potential bidders has been 

undertaken, only bids from pre-qualified bidders shall be 

considered for award of Contract.  These qualified bidders 

should submit with their bids any information updating their 

original pre-qualification applications or, alternatively, confirm in 

their bids that the originally submitted pre-qualification 

information remains essentially correct as of the date of bid 

submission.  The update or confirmation should be provided in 

Section IV. 

5.3 If the GOL has not undertaken pre-qualification of potential 

bidders, all bidders shall include the following information and 
documents with their bids in Section IV, unless otherwise 

stated in the BDS: 

(a) copies of original documents defining the constitution or 

legal status, place of registration, and principal place of 

business of the Bidder; written power of attorney of the 

signatory of the Bid to commit the Bidder; 

(b) total monetary value of construction works performed for 

each of the last five years; 

(c) experience in works of a similar nature and size for each 

of the last five years, and details of work under way or 

contractually committed; and clients who may be 

contacted for further information on those contracts; 

(d) major items of construction equipment proposed to carry 

out the Contract; 

(e) qualifications and experience of key site management and 
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technical personnel proposed for the Contract; 

(f) reports on the financial standing of the Bidder, such as 

profit and loss statements and auditor’s reports for the 

past five years; 

(g) evidence of adequacy of working capital for this Contract 

(access to line(s) of credit and availability of other financial 

resources); 

(h) authority to seek references from the Bidder’s bankers; 

(i) information regarding any litigation, current or during the 

last five years, in which the Bidder was/is involved, the 

parties concerned, and the disputed amounts; and awards; 

(j) proposals for subcontracting components of the Works 

amounting to more than 10 percent of the Contract Price. 

The ceiling for sub contractor's participation is stated in 

the BDS. 

(k)  evidence of payment of social security contributions, 

where applicable 

5.4 Bids submitted by a joint venture of two or more firms as 

partners shall comply with the following requirements, unless 

otherwise stated in the BDS: 

(a) the Bid shall include all the information listed in ITB Sub-

Clause 5.3 above for each joint venture partner; 

(b) the Bid shall be signed so as to be legally binding on all 

partners; 

(c) all partners shall be jointly and severally liable for the 

execution of the Contract in accordance with the 

Contract terms; 

(d) one of the partners shall be nominated as being in charge, 

authorized to incur liabilities, and receive instructions for 

and on behalf of any and all partners of the joint venture; 

and 

(e) the execution of the entire Contract, including payment, 

shall be done exclusively with the partner in charge. 

(f) a copy of the Joint venture Agreement entered into by the 

partners shall be submitted with the bid; or a Letter of 
Intent to execute a joint venture agreement in the event of 

a successful bid shall be signed by all partners and 

submitted with the bid, together with a copy of the 
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proposed Agreement. 

5.5 To qualify for award of the Contract, bidders shall meet the 

following minimum qualifying criteria 

(a) an average annual financial amount of construction work 

over the period specified in the BDS of at least the 

multiple indicated in the BDS  

(b) experience as prime contractor in the construction of at 

least the number of  works of a nature and complexity 

equivalent to the Works over the period specified in the 

BDS (to comply with this requirement, works cited 

should be at least 70 percent complete); 

(c) proposals for the timely acquisition (own, lease, hire, etc.) 

of the essential equipment listed in the BDS; 

(d) a Contract Manager with five years’ experience in works 

of an equivalent nature and volume, including no less than 

three years as Manager; and 

(e) liquid assets and/or credit facilities, net of other 

contractual commitments and exclusive of any advance 

payments which may be made under the Contract, of no 

less than the amount specified in the BDS.1 

A consistent history of litigation or arbitration awards against 

the Applicant or any partner of a Joint Venture may result in 

disqualification. 

5.6 The figures for each of the partners of a joint venture shall be 

added together to determine the Bidder’s compliance with the 

minimum qualifying criteria of ITB Sub-Clauses 5.5 (a) and (e); 

however, for a joint venture to qualify, each of its partners must 

meet at least 25 percent of minimum criteria of ITB Sub-Clauses 

5.5 (a), (b), and (e) for an individual Bidder, and the partner in 

charge at least 40 percent of those minimum criteria.  Failure to 

comply with this requirement shall result in rejection of the 

joint venture’s Bid.  Subcontractors’ experiences and resources 

shall not be taken into account in determining the Bidder’s 

compliance with the qualifying criteria, unless otherwise stated 

in the BDS. 

5.7 Domestic bidders and joint ventures of domestic bidders 

applying for eligibility for a 7½-percent margin of preference in 

 
1  Usually the equivalent of the estimated payments flow over 4-6 months at the average (straight line 

distribution) construction rate.  The actual period of reference shall depend on the speed with which the 

GOL shall pay the Contractor’s monthly certificates. 
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bid evaluation shall supply all information to satisfy the criteria 

for eligibility as described in ITB Clause 31. 

6. One Bid per 

Bidder 

6.1 Each Bidder shall submit only one Bid, either individually or as a 

partner in a joint venture.  A Bidder who submits or participates 

in more than one Bid (other than as a subcontractor or in cases 

of alternatives that have been permitted or requested) shall 

cause all the proposals with the Bidder’s participation to be 

disqualified. 
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7. Cost of 

Bidding 

7.1 The Bidder shall bear all costs associated with the preparation 

and submission of the Bid, the GOL and the PE shall in no case 

be responsible or liable for those costs. 

8. Site Visit 8.1 The Bidder, at the Bidder’s own responsibility and risk, is 

encouraged to visit and examine the Site of Works and its 

surroundings and obtain all information that may be necessary 

for preparing the Bid and entering into a contract for 

construction of the Works.  The costs of visiting the Site shall 

be at the Bidder’s own expense. 

 

B.  Bidding Documents 
 

9. Contents of 

Bidding 
Documents 

9.1 The set of Bidding Documents comprises the documents listed 

in the table below and addenda issued in accordance with ITB 

Clause 11: 

Invitation for Bids  

Section I Instructions to Bidders 

Section II Bidding Data Sheet  

Section III  Eligible Countries  

Section IV  Forms of Bid, Qualification Information, Letter 

of acceptance, Agreement  

Section V General Conditions of Contract 

Section VI Special Conditions of Contract  

Section VII Specifications 

Section VIII Drawings 

Section IX  Bill of Quantities2 

Section X Forms of Securities 

10.Clarification 

of Bidding 

Documents 

10.1 A prospective Bidder requiring any clarification of the Bidding 

Documents may notify the GOL in writing at the GOL’s address 

indicated in the BDS.  The GOL shall respond to any request 

for clarification received earlier than 21 days3 prior to the 

deadline for submission of bids.  Copies of the GOL’s response 

shall be forwarded to all purchasers of the Bidding Documents, 

including a description of the inquiry, but without identifying its 

source. 

11. Amendment 11.1 Before the deadline for submission of bids, the GOL may modify 

 
2  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule”. 
3  It may be necessary to extend the deadline for submission of bids if the GOL’s response results in 

substantial changes to the Bidding Documents. See ITB Clause 11 below. 
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of Bidding 

Documents 

the Bidding Documents by issuing addenda. 

11.2 Any addendum thus issued shall be part of the Bidding 

Documents and shall be communicated in writing to all 

purchasers of the Bidding Documents.4  Prospective bidders 

shall acknowledge receipt of each addendum in writing to the 

GOL. 

11.3 To give prospective bidders reasonable time in which to take an 

addendum into account in preparing their bids, the GOL shall 

extend, as necessary, the deadline for submission of bids, in 

accordance with ITB Sub-Clause 21.2 below. 

 

C.  Preparation of Bids 
 

12. Language of 

Bid 

12.1 All documents relating to the Bid shall be in the language 

specified in the BDS.  

13. Documents 

Comprising 

the Bid 

13.1 The Bid submitted by the Bidder shall comprise the following: 

(a) The Bid (in the format indicated in Section IV); 

(b) Bid Security, or Bid-Securing Declaration, in accordance 

with ITB Clause 17, if required; 

(c) priced Bill of Quantities;5 

(d) Qualification Information Form and Documents; 

(e) Alternative offers where invited; 

and any other materials required to be completed and 

submitted by bidders, as specified in the BDS. 

14. Bid Prices 14.1 The Contract shall be for the whole Works, as described in ITB 

Sub-Clause 1.1, based on the priced Bill of Quantities6 submitted 

by the Bidder. 

14.2 The Bidder shall fill in rates and prices for all items of the 

Works described in the Bill of Quantities.7  Items for which no 

rate or price is entered by the Bidder shall not be paid for by 

the GOL when executed and shall be deemed covered by the 

other rates and prices in the Bill of Quantities. Corrections, if 

 
4  It is therefore important that the PE maintain a complete and accurate list of recipients of the Bidding 

Documents and their addresses. 
5  In lump sum contracts, delete “priced Bill of Quantities” and replace with “priced Activity Schedule.” 
6  In lump sum contracts, delete “priced Bill of Quantities” and replace with “priced Activity Schedule.” 
7  In lump sum contracts, delete “described in the Bill of Quantities” and replace with “described in the 

drawings and specifications and listed in the Activity Schedule.” 
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any, shall be made by crossing out, initialing, dating and 

rewriting. 

14.3 All duties, taxes, and other levies payable by the Contractor 

under the Contract, or for any other cause, as of the date 28 

days prior to the deadline for submission of bids, shall be 

included in the rates, prices, and total Bid price submitted by the 

Bidder.8 

14.4 The rates and prices9 quoted by the Bidder shall be subject to 

adjustment during the performance of the Contract if provided 

for in the BDS and SCC and the provisions of Clause 47 of 

the General Conditions of Contract.  The Bidder shall submit 

with the Bid all the information required under the Special 

Conditions of Contract and GCC Clause 47. 

15. Currencies of 

Bid and 
Payment 

15.1 The unit rates and prices10 shall be quoted by the Bidder entirely 

in the currency of the Republic of Liberia as specified in the 
BDS Foreign currency requirements shall be indicated as  

percentages of the Bid price (excluding provisional sums11) and 

shall be payable at the option of the Bidder in up to three 

foreign currencies. 

15.2 The rates of exchange to be used by the Bidder in arriving at the 

local currency equivalent and the percentages mentioned in 

paragraph 15.1 above shall be the selling rates for similar 

transactions established by the authority specified in the BDS 

prevailing on the date 28 days prior to the latest deadline for 

submission of bids.  These exchange rates shall apply for all 
payments so that no exchange risk shall be borne by the Bidder. 

 If the Bidder uses other rates of exchange, the provisions of 

ITB Clause 29.1 shall apply; in any case, payments shall be 

computed using the rates quoted in the Bid. 

15.3 Bidders shall indicate details of their expected foreign currency 

requirements in the Bid. 

15.4 Bidders may be required by the GOL to clarify their foreign 

currency requirements and to substantiate that the amounts 

included in the rates and prices,12 if required in the BDS, are 

reasonable and responsive to ITB Sub-Clause 15.1. 

 
8  In lump sum contracts, delete “rates, prices, and.” 
9  In lump sum contracts, delete “rates and prices” and replace with “lump sum price.” 
10  In lump sum contracts, delete “unit rates and prices” and replace with “lump sum price.” 
11  Provisional sums are monetary sums specified by the GOL in the Bill of Quantities, to be used at his 

discretion for nominated subcontractors and other specified purposes. 
12  For lump sum contracts, delete “rates and prices” and replace with “Lump Sum.” 
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16. Bid Validity 16.1 Bids shall remain valid for the period13 specified in the BDS. 

16.2 In exceptional circumstances, the GOL may request that the 

bidders extend the period of validity for a specified additional 

period.  The request and the bidders’ responses shall be made in 

writing. If a Bid Security is requested in accordance with ITB 

Clause 17, it shall be extended up to 28 days after the deadline 

of the extended bid validity period. A Bidder may refuse the 

request without forfeiting the Bid Security or execution of its 

Bid Securing Declaration.  A Bidder agreeing to the request shall 

not be required or permitted to modify its Bid, except as 

provided in ITB Clause 17. 

16.3 In the case of contracts in which the Contract Price is fixed (not 

subject to price adjustment), if the period of bid validity is 

extended beyond 56 days, the amounts payable in local and 

foreign currency to the Bidder selected for award, shall be 
adjusted as specified in the request for extension. Bid evaluation 

shall be based on the Bid Price without taking the above 

correction into consideration. 

17.Bid Security 

and Bid-

Securing 

Declaration  

17.1 If required in the BDS, the Bidder shall furnish as part of its Bid, 

a Bid Security or a Bid-Securing Declaration in original form as 

specified in the BDS.  

17.2 The Bid Security shall be in the amount specified in the BDS 

and denominated in the currency of the Republic of Liberia or the 

currency of the Bid or in another freely convertible currency, and 

shall: 

(a) at the bidder’s option, be in the form of either a letter of 

credit, or a bank guarantee from a banking institution, or a 

bond or surety issued by an insurance or bonding 

institution;  

(b) be issued by a reputable institution selected by the bidder 

and located in any country. If the institution issuing the 

bond or surety is located outside the Republic of Liberia, it 

shall have a correspondent financial institution located in 

the Republic of Liberia to make it enforceable. 

(c) be substantially in accordance with one of the forms of Bid 
Security or Bid-Securing Declaration included in Section X 

“Security Forms,” or other form approved by the 

 
13  The period is a realistic time, usually not less than 35 days nor more than 105, allowing for bid evaluation, 

clarifications, and the World Bank’s “no objection” (where awards of Contract are subject to prior 

review). 
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Purchaser prior to bid submission; 

(d) be payable promptly upon written demand by the GOL in 

case the conditions listed in ITB Clause 17.5 are invoked; 

(e) be submitted in its original form; copies shall not be 

accepted; 

(f) remain valid for a period of 28 days beyond the validity 

period of the bids, as extended, if applicable, in accordance 

with ITB Clause 16.2. 

17.3 If a Bid Security or a Bid- Securing Declaration is required in 

accordance with ITB Sub-Clause 17.1, any bid not accompanied by 

a substantially responsive Bid Security or Bid-Securing Declaration 

in accordance with ITB Sub-Clause 17.1, shall be rejected by the 

GOL as non-responsive. 

17.4 The Bid Security or the Bid- Securing Declaration of 

unsuccessful Bidders shall be returned as promptly as possible 

upon the successful Bidder’s furnishing of the performance 

security. 

17.5 The Bid Security may be forfeited or the Bid–Securing 

Declaration executed: 

(a) if a Bidder withdraws its bid during the period of bid 

validity specified by the Bidder on the Bid Submission 

Sheet, except as provided in ITB Sub-Clause 16.2; or 

(b) if the Bidder does not accept the correction of its Bid 

Price pursuant to ITB Sub-Clause 28. 

(c) if the successful Bidder fails within the specified time to:  

(i) sign the Contract; or   

(ii) furnish the required  performance security . 

17.6  The Bid Security or Bid Securing Declaration of a JV must be in 

the name of the JV that submits the bid. If the JV has not been 

legally constituted at the time of bidding, the Bid Security or 

Bid-Securing Declaration shall be in the names of all future 

partners as named in the letter of intent.  

18. Alternative 

Proposals by 

Bidders 

18.1 Alternatives shall not be considered, unless specifically allowed 

in the BDS. If so allowed, ITB Sub-Clauses 18.1 and 18.2 shall 

govern, and BDS shall specify which of the following options 
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shall be allowed:  

(a) Option One.  A bidder may submit alternative bids with 

the base bid and the PE shall only consider the alternative 

bids offered by the Bidder whose bid for the base case was 

determined to be the lowest-evaluated bid, or  

(b) Option Two.  A bidder may submit an alternative bid with 

or without a bid for the base case. All bids received, for 

the base case, as well as alternative bids meeting the 

technical specifications and performance requirements 

pursuant to Section VII, shall be evaluated on their own 

merits. 

18.2 Alternative bids shall provide all information necessary for a 

complete evaluation of the alternative by the Bid Evaluation 

Panel (BEP) of the PE, including design calculations, technical 

specifications, breakdown of prices, proposed construction 

methods and other relevant details.  

19. Format and 

Signing of Bid 

19.1 The Bidder shall prepare one original of the documents 

comprising the Bid as described in ITB Clause 13, bound with 

the volume containing the Form of Bid, and clearly marked 

“ORIGINAL.”  In addition, the Bidder shall submit copies of the 

Bid, in the number specified in the BDS, and clearly marked 

as “COPIES.”  In the event of discrepancy between them, the 

original shall prevail. 

19.2 The original and all copies of the Bid shall be typed or written in 

indelible ink and shall be signed by a person or persons duly 

authorized to sign on behalf of the Bidder, pursuant to ITB Sub-

Clause 5.3 (a).  All pages of the Bid where entries or 

amendments have been made shall be initialed by the person or 

persons signing the Bid. 

19.3 The Bid shall contain no alterations or additions, except those 

to comply with instructions issued by the PE, or as necessary to 

correct errors made by the Bidder, in which case such 

corrections shall be initialed by the person or persons signing 

the Bid. 

19.4 The Bidder shall furnish information as described in the Form of 

Bid on commissions or gratuities, if any, paid or to be paid to 

agents relating to this Bid, and to contract execution if the 

Bidder is awarded the contract. 
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D.  Submission of Bids 
 

20. Submission, 

Sealing and 

Marking of 

Bids 

20.1 Bidders may always submit their bids by mail or by hand. When 

so specified in the BDS, bidders shall have the option of 

submitting their bids electronically. Bidders submitting bids 

electronically shall follow the procedures specified in the 

BDS. The Bidder shall seal the original and all copies of the Bid 

in two inner envelopes and one outer envelope, duly marking 

the inner envelopes as “ORIGINAL” and “COPIES.” 

20.2 The inner and outer envelopes shall 

(a) be addressed to the PE at the address14 provided in the 

BDS; 

(b) bear the name and identification number of the Contract 

as defined in the BDS and SCC; and 

(c) provide a warning not to open before the specified time 

and date for Bid opening as defined in the BDS. 

20.3 In addition to the identification required in ITB Sub-Clause 20.2, 

the inner envelopes shall indicate the name and address of the 

Bidder to enable the Bid to be returned unopened in case it is 

declared late, pursuant to ITB Clause 22. 

20.4 If the outer envelope is not sealed and marked as above, the PE 

shall assume no responsibility for the misplacement or 

premature opening of the Bid. 

21. Deadline for 
Sub-mission 

of Bids 

21.1 Bids shall be delivered to the PE at the address specified above 

no later than the time and date specified in the BDS. 

21.2 The PE may extend the deadline for submission of bids by 

issuing an amendment in accordance with ITB Clause 11, in 

which case all rights and obligations of the PE and the bidders 

previously subject to the original deadline shall then be subject 

to the new deadline. 

 
14  The receiving address should be an office that is staffed during normal working hours by personnel 

authorized to certify time and date of receipt and assure safekeeping until Bid opening.  A post office 

address is not satisfactory.  The address must be the same as the receiving address described in the 

Invitation for Bids. 
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22. Late Bids 22.1 Any Bid received by the PE after the deadline prescribed in ITB 

Clause 21 shall be returned unopened to the Bidder. 

23.Withdrawal, 

Substitution 

and 

Modification 

of Bids 

23.1 Bidders may withdraw, substitute or modify their Bids by giving 

notice in writing before the deadline prescribed in ITB Clause 

21. 

23.2 Each Bidder’s withdrawal, substitution or modification notice 

shall be prepared, sealed, marked, and delivered in accordance 

with ITB Clauses 19 and 20, with the outer and inner envelopes 

additionally marked or “WITHDRAWAL,” SUBSTITUTION,” OR 

“MODIFICATION” as appropriate. 

23.3 No Bid may be substituted or modified after the deadline for 

submission of Bids. 

23.4 Withdrawal of a Bid between the deadline for submission of 

bids and the expiration of the period of Bid validity specified in 

the Bidding Data or as extended pursuant to ITB Sub-Clause 
16.2 may result in the forfeiture of the Bid Security or execution 

of the Bid -Securing Declaration pursuant to ITB Clause 17. 

23.5 Bidders may only offer discounts to, or otherwise modify the 

prices of their bids, by submitting Bid modifications in 

accordance with this clause or included in the initial Bid  

 

E.  Bid Opening and Evaluation 
 

24. Bid Opening 24.1 The PE shall open the bids, including modifications made 
pursuant to Clause 23, in the presence of the bidders’ 

representatives who choose to attend at the time and in the 

place specified in the BDS. Any specific opening procedures 

required if electronic bidding is permitted in accordance with 

ITB Sub-Clause 20.1, shall be as specified in the BDS. 

24.2 Envelopes marked “WITHDRAWAL” shall be opened and read 

out first.  Bids for which an acceptable notice of withdrawal has 

been submitted pursuant to ITB Clause 23 shall not be opened. 

24.3 The bidders’ names, the Bid prices, the total amount of each Bid 

and of any alternative Bid (if alternatives have been requested or 

permitted), any discounts, Bid withdrawals, substitutions, or 

modifications, the presence or absence of Bid Security or Bid-

Securing Declaration, if required, and such other details as the 

PE may consider appropriate, shall be announced by the 

Procurement Committee of the PE at the opening. No bid shall 

be rejected at bid opening except for the late bids pursuant to 

ITB Clause 22.  Substitution Bids and modifications submitted 
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pursuant to ITB Clause 23 that are not opened and read out at 

bid opening shall not be considered for further evaluation 

regardless of the circumstances. Late, withdrawn and substituted 

bids shall be returned un-opened to bidders 

24.4 The PE shall prepare Minutes of the Bid Opening, including the 

information disclosed, to those present, in accordance with ITB 

Sub-Clause 24.3.15 

25.

 Confidenti

ality 

25.1 Information relating to the Examination, Clarification, Evaluation, 

and Comparison of Bids and Recommendations for the Award of 

a contract shall not be disclosed to bidders or any other persons 

not officially concerned with such process until publication of the 

award to the successful Bidder has been announced pursuant to 

ITB Sub-Clause 34.4.  Any effort by a Bidder to influence the 

PE’s processing of bids or award decisions may result in the 

rejection of its Bid. Notwithstanding the above, from the time of 

bid opening to the time of Contract award, if any Bidder wishes 

to contact the Purchaser on any matter related to the bidding 

process, it should do so in writing. 

26. Clarification 

of Bids  

26.1 To assist in the examination, evaluation, and comparison of Bids, 

the PE may, at the PE’s discretion, ask any Bidder for clarification 

of the Bidder’s Bid, including breakdowns of unit rates.16  The 

request for clarification and the response shall be in writing, but 

no change in the price or substance of the Bid shall be sought, 

offered, or permitted except as required to confirm the 

correction of arithmetic errors discovered by the GOL in the 

evaluation of the Bids in accordance with ITB Clause 28. 

27. Examination 

of Bids and 

Determinatio

n of 

Responsivene

ss 

27.1 Prior to the detailed evaluation of Bids, the PE shall determine 

whether each Bid (a) meets the eligibility criteria defined in ITB 

Clause 4; (b) has been properly signed; (c) is accompanied by the 

Security or the Bid Securing Declaration, if required; and (d) is 

substantially responsive to the requirements of the Bidding 

Documents. 

27.2 A substantially responsive Bid is one which conforms to all the 

terms, conditions, and specifications of the Bidding Documents, 

without material deviation or reservation.  A material deviation 
or reservation is one (a) which affects in any substantial way the 

scope, quality, or performance of the Works; (b) which limits in 

any substantial way, inconsistent with the Bidding Documents, 

the PE’s or GOL’s rights or the Bidder’s obligations under the 

 
15  In respect of the World Bank (and generally donor funded jobs) A copy of the minutes should be sent by the 

GOL to the World Bank together with the Bid evaluation report, for contracts subject to prior review. 
16  In lump sum contracts, delete “unit rates” and replace with “the prices in the Activity Schedule.” 
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Contract; or (c) whose rectification would affect unfairly the 

competitive position of other bidders presenting substantially 

responsive bids. 

27.3 If a Bid is not substantially responsive, it shall be rejected by the  

PE and may not subsequently be made responsive by correction 

or withdrawal of the nonconforming deviation or reservation. 

28. Correction of 

Errors 

28.1 Bids determined to be substantially responsive shall be checked 

by the PE for any arithmetic errors. Errors shall be corrected by 

the PE as follows:17 

(a) where there is a discrepancy between the amounts in 

figures and in words, the amount in words shall govern; 

and 

(b) where there is a discrepancy between the unit rate and the 

line item total resulting from multiplying the unit rate by 

the quantity, the unit rate as quoted shall govern, unless in 
the opinion of the PE there is an obviously gross 

misplacement of the decimal point in the unit rate, in which 

case the line item total as quoted shall govern, and the unit 

rate shall be corrected. 

28.2 The amount stated in the Bid shall be adjusted by the PE in 

accordance with the above procedure for the correction of 

errors and, with the concurrence of the Bidder, shall be 

considered as binding upon the Bidder.  If the Bidder does not 

accept the corrected amount, the Bid shall be rejected, and the 

Bid Security may be forfeited or the Bid-Securing Declaration 

executed in accordance with ITB Sub-Clause 17.5 (b). 

29. Currency for 

Bid 

Evaluation 

29.1 Bids shall be evaluated as quoted in the currency of the Republic 

of Liberia in accordance with ITB Sub-Clause 15.1, unless a 

Bidder has used different exchange rates than those prescribed 

in ITB Sub-Clause 15.2, in which case the Bid shall be first 

converted into the amounts payable in different currencies using 

the rates quoted in the Bid and then reconverted to the 

currency of the Republic of Liberia using the exchange rates 

prescribed in ITB Sub-Clause 15.2. 

 
17  In lump sum contracts, delete from “as follows” to the end, and replace with the following:  “as follows:  

where there is a discrepancy between the amounts in figures and in words, the amount in words shall 

govern.” 
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30. Evaluation 

and 

Comparison 

of Bids 

30.1 The BEP of the PE shall evaluate and compare only the bids 

determined to be substantially responsive in accordance with 

ITB Clause 27. 

30.2 In evaluating the bids, the BEP shall determine for each Bid the 

evaluated Bid price by adjusting the Bid price as follows: 

(a) making any correction for errors pursuant to ITB Clause 

28; 

(b) excluding provisional sums and the provision, if any, for 

contingencies in the Bill of Quantities,18 but including 

Daywork,19 where priced competitively; 

(c) making an appropriate adjustment for any other acceptable 

variations, deviations, or alternative offers submitted in 

accordance with ITB Clause 18; and 

(d) making appropriate adjustments to reflect discounts or 

other price modifications offered in accordance with ITB 

Sub-Clause 23.5. 

30.3 The PE reserves the right to accept or reject any variation, 

deviation, or alternative offer.  Variations, deviations, and 

alternative offers and other factors which are in excess of the 

requirements of the Bidding Documents or otherwise result in 

unsolicited benefits for the PE shall not be taken into account in 

Bid Evaluation. 

30.4 The estimated effect of any price adjustment conditions under 

GCC Clause 47, during the period of implementation of the 

Contract, shall not be taken into account in Bid evaluation. 

30.520 

31. Preference 

for Domestic 

Bidders 

31.1 If so indicated in the BDS, domestic contractors may receive 

a margin of preference in Bid Evaluation, for which this clause 

shall apply.21 

 
18  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
19  Daywork is work carried out following instructions of the Project Manager and paid for on the basis of 

time spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in the 

Bid.  For Daywork to be priced competitively for Bid evaluation purposes, the GOL must list tentative 

quantities for individual items to be costed against Daywork (e.g., a specific number of tractor driver staff-

days, or a specific tonnage of Portland cement), to be multiplied by the bidders’ quoted rates and included 

in the total Bid price. 
20  If the Bidding Documents include two or more lots, add ITB Sub-Clause 30.5:  “In the case of several lots, 

pursuant to ITB Sub-Clause 30.2 (d), the PE shall determine the application of discounts so as to minimize 

the combined cost of all the lots.” 
21  This Clause may be used only where the domestic preference is expressly permitted by the Loan Agreement.  
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31.2 Domestic bidders shall provide all evidence necessary to prove 

that they meet the following criteria to be eligible for a 10 

percent margin of preference in the comparison of their bids 

with those of bidders who do not qualify for the preference.  

They should: 

(a) be registered within the country of the Republic of Liberia; 

(b) have majority ownership by nationals of the Republic of 

Liberia; 

(c) not subcontract more than 10 percent of the Contract 

Price, excluding provisional sums, to foreign contractors. 

31.3 The following procedure shall be used to apply the margin of 

preference: 

(a) Responsive bids shall be classified into the following groups: 

(i) Group A:  bids offered by domestic bidders and joint 

ventures meeting the criteria of ITB Sub-Clause 31.2; 

and 

(ii) Group B:  all other bids. 

(b) For the purpose of further evaluation and comparison of 

bids only, an amount equal to 10 percent of the evaluated 

Bid prices determined in accordance with ITB Sub-Clause 

30.2 shall be added to all bids classified in Group B. 

 

F.  Award of Contract 
 
32. Award 

Criteria 

32.1 Subject to ITB Clause 33,  the Contract shall be awarded to the 

Bidder whose Bid has been determined to be substantially 

responsive to the Bidding Documents and who has offered the 

lowest evaluated Bid price, provided that such Bidder has been 

determined to be (a) eligible in accordance with the provisions 

of ITB Clause 4, and (b) qualified in accordance with the 

provisions of ITB Clause 5. 
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33. PE’s Right to 

Accept any 

Bid and to 

Reject any or 

all Bids 

33.1 Notwithstanding ITB Clause 32, the PE reserves the right to 

accept or reject any Bid, and to cancel the bidding process and 

reject all bids, at any time prior to the award of Contract, 

without thereby incurring any liability to the affected Bidder or 

bidders or any obligation to inform the affected Bidder or 

bidders of the grounds for the PE’s action.22 

34. Notification 

of Award and 

Signing of 

Agreement 

34.1 The Bidder whose Bid has been accepted shall be notified of the 

award by the PE prior to expiration of the Bid validity period in 

writing. This letter (hereinafter and in the GCC called the 

“Letter of Acceptance”) shall state the sum that the PE shall pay 

the Contractor in consideration of the execution, completion, 

and maintenance of the Works by the Contractor as prescribed 

by the Contract (hereinafter and in the Contract called the 

“Contract Price”). 

34.2 The Letter of Acceptance shall constitute the formation of the 

Contract, subject to the Bidder furnishing the Performance 

Security in accordance with ITB Clause 35 and signing the 

Agreement in accordance with ITB Sub-Clause 34.3. 

34.3 The Agreement shall incorporate all agreements between the 

GOL and the successful Bidder.  It shall be signed by the GOL 

and sent to the successful Bidder, within 28 days following the 

Letter of Acceptance’s date.  Within 21 days of receipt, the 

successful Bidder shall sign the Agreement and deliver it to the 

GOL. 

34.4 The PE shall publish in the (insert appropriate publication) e.g. 
Public Procurement Bulletin) the results identifying the bid and lot 

numbers and the following information: (i) name of each bidder 

who submitted a bid; (ii) bid prices as read out at bid opening; 

(iii) name and evaluated prices of each bid that was evaluated; 

(iv) name of bidders   whose bids were rejected and the 

reasons for their rejection; and (v) name of the winning bidder, 

and the price it offered, as well as the duration and summary 

scope of the contract awarded. After publication of the award, 

unsuccessful bidders may request in writing to the Purchaser 

for a debriefing seeking explanations for the failure of their bids. 

The Purchaser shall promptly respond in writing to any 

unsuccessful Bidder who, after publication of contract award 

requests the Purchaser in writing to explain on which grounds 

its bid was not selected.  

 
22  PE’s shall not reject bids or annul bidding processes, except as permitted by virtue of the Public 

Procurement & Concessions Act (PPCA). 
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35. Performance 

Security 

35.1 Within 21 days after receipt of the Letter of Acceptance, the 

successful Bidder shall sign the contract and deliver to the PE a 

Performance Security in the amount stipulated in the GCC and 

in the form (Bank Guarantee or Bond) stipulated in the 

BDS, denominated in the type and proportions of currencies in 

the Letter of Acceptance and in accordance with the GCC. 

35.2 If the Performance Security is provided by the successful Bidder 

in the form of a Bank Guarantee, it shall be issued at the 

Bidder’s option, by a bank located in the country of the PE, or 

by a foreign bank acceptable to the PE through a correspondent 

bank located in Liberia. 

35.3 If the Performance Security is to be provided by the successful 

Bidder in the form of a Bond, it shall be issued by a surety 

which the Bidder has determined to be acceptable to the PE. 

35.4 Failure of the successful Bidder to comply with the 
requirements of ITB Sub-Clauses 35.1 and 34.3 shall constitute 

sufficient grounds for cancellation of the award and forfeiture of 

the Bid Security or execution of the Bid-Securing Declaration. 

Upon the successful Bidder’s, signing of the Agreement and 

furnishing of the Performance Security pursuant to ITB Clause 

35.1, the PE shall promptly notify the name of the winning 

bidder to each unsuccessful bidder and shall discharge the Bid 

Securities of the unsuccessful bidders pursuant to ITB Clause 

17.4. 

36. Advance 
Payment and 

Security 

36.1 The PE shall provide an Advance Payment on the Contract 
Price as stipulated in the GCC, subject to a maximum amount, 

as stated in the BDS. The Advance Payment shall be 

guaranteed by a Security. Section X “Security Forms” provides 

a Bank Guarantee for Advance Payment form.  

37. Adjudicator 37.1 The PE proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at an hourly fee 

specified in the BDS, plus reimbursable expenses.  If the 

Bidder disagrees with this proposal, the Bidder should so state 

in the Bid.  If, in the Letter of Acceptance, the PE has not 

agreed on the appointment of the Adjudicator, the Adjudicator 
shall be appointed by the Appointing Authority designated in 

the BDS and the SCC at the request of either party. 
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Section II.  Bidding Data Sheet 

A. General 

ITB 1.1  

 

The Employer is: Liberia Electricity Corporation   

The name and identification of the contract is: Construction of the 

LEC Vehicle Maintenance Center at Bushrod (IFB No: 

LEC/NCB/LVMC/021/2026) 

ITB 1.2 The Intended Completion Date is: TBD 

ITB 2.1 The Source of Funds is: LEC Operating Budget for the Fiscal Year 

2026 

ITB 2.1 The Project is: Construction of the LEC Vehicle Maintenance 

Center at Bushrod (IFB No: LEC/NCB/LVMC/021/2026). 

ITB 5.3 The information required from bidders in ITB Sub-Clause 5.3 is modified 

as follows: 

(a) Copies of original documents defining the constitution or legal 

status, place of registration, and principal place of business of the 

Bidder. 

(b) Written power of attorney of the signatory of the Bid to commit 

the Bidder 

(c) Total monetary value of construction works performed for each 

of the last two years 

(d) Experience in works of a similar nature and size for each of the 

last two years, and details of work under way or contractually 

committed; and clients who may be contacted for further information 

on those contracts; 

(e) Major items of construction equipment proposed to carry out 

the Contract 

(f) Reports on the financial standing of the Bidder, such as profit 

and loss statements and auditors’ reports for the past three years; 

(g) Evidence of adequacy of working capital for this Contract (access 

to line(s) of credit and availability of other financial resources); 

(h) Information regarding any litigation, current or during the last 

three years, in which the Bidder was/is involved, the parties concerned, 

and the disputed amounts; and awards; 

(i) Evidence of payment of social security contributions, where 
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applicable 

ITB 5.3 (j) The threshold for sub-contractor's participation is: Not Applicable. 

ITB 5.4 The qualification data required from bidders in ITB Sub-Clause 5.4 are 

modified as follows: None.  

ITB 5.5 The qualification criteria in ITB Sub-Clause 5.5 are modified as follows:  

Preliminary Criteria: 

▪ Notarized Power of Attorney or Ownership declaration if 

the provider is the sole proprietor  

▪ Bid Securing Declaration 

▪ Current Business Registration Certificate 

▪ Valid Tax Clearance Certificate 

▪ Valid PPCC Certificate of Registration 

 

Detail Criteria: 

▪ Certificate from the Ministry of Public Works/CCCS 

Certificate (C) Category minimum 

▪ Valid Association of Liberian Construction Contractors 

▪ Annual Average Turnover of US$150,000.00 within the last 

three (3) years. 

▪ The minimum amount of liquid assets and/or credit 

facilities net of other contractual commitments of the 

Bidders shall be: US$250,000.00 

 

Financial Criteria: 

▪ Bidder shall submit a Bid Submission Form 
▪ Upload of financial proposal  

ITB 5.5 (a) The multiple is: Annual Average Turnover of US$150,000.00 within the 

last three (3) years. 

ITB 5.5 (b) The number is: Two Contracts 

The period is: Three Years 
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ITB 5.5 (c) The essential equipment to be made available for the Contract by the 

successful Bidder shall be:  

Type of Equipment* 

Equipment and 

characteristics 

Minimum Number 

Required 

Concrete mixer  1 

Pick-up 1 

Hand compactor  2 

Concrete Vibrator 2 

Dump Truck  1 

Cranes Truck 1 

Front End Loader 1 

Vibro-rollers 2 

Forklift 1 

Walk- Behind Vibratory Roller 1 

Scaffold Sufficient 

Rebar bending/cutting machines 1 

Electrical & Plumbing Installation 

Tools 

Sufficient 

Carpentry Tools Sufficient 

Masonry Tools 

 

Sufficient 

Welding Machine 2 

 

Note: All tools where the minimum number required is referred to as 

sufficient imply that they are sufficient to execute this project. You 

are required to outline this in detail as well. 

ITB 5.5 (e) The minimum amount of liquid assets and/or credit facilities net of other 

contractual commitments of the successful Bidder shall be: 

US$300,000.00 

ITB 5.6 

 

Subcontractors’ experience and resources shall not be taken into 

account.  

B. Bidding Documents 

ITB 10.1 The Employer’s address for clarification is: e-GP Platform  

C. Preparation of Bids 

ITB 12.1 

 

The language of the bid is: English  

ITB 13.1 Any additional materials required to be completed and submitted by the 
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Bidders are: None. 

ITB 14.4 The Contract is not subject to price adjustment in accordance with GCC 

Clause 47. 

ITB 15.1 The currency of the Republic of Liberia is the Liberian Dollar 

Bidders are required to quote their prices in United States 

Dollars.  

ITB 15.2 

 

The authority for establishing the exchange rates shall be the Central 

Bank of Liberia. 

ITB 15.4 

 

Bidders are not required to substantiate the rates and prices.  

ITB 16.1 The Bid shall be valid for 90 days.  

ITB 17.1 Bidder shall submit a Bid-Securing Declaration along with its bid. 

ITB 17.2 The Bid Security amount is: Not Applicable 

ITB 18.1 Alternative Bids shall not be considered.   

ITB 19.1 

 

The number of copies of the Bid to be completed and returned shall be: 

N/A 

D. Submission of Bids 

ITB 20.1 Bidders shall submit their bids electronically through the e-GP Platform 

ITB 20.2 

(a) 

The Procuring Entity’s address for the purpose of Bid submission is:  

Attention: The Managing Director 

                   Waterside, Monrovia, Liberia 

ITB 20.2 

(b) 

Name and Identification number of the contract as given in ITB 

Construction of the LEC Vehicle Maintenance Center at Bushrod 

(IFB No: LEC/NCB/LVMC/021/2026). 

ITB 20.2 

(c) 

The warning should read DO NOT OPEN BEFORE Wednesday, 

December 9, 2026, at 11:00 AM local time. 

ITB 21.1 The deadline for submission of bids shall be: Wednesday, December 9, 

2026, at 11:00 AM local time. 

E. Bid Opening and Evaluation 

ITB 24.1 

 
The bid opening shall take place electronically through the e-GP Platform 
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Date: Wednesday, December 9, 2026 

Time: 11:00 AM local time  

ITB 31.1 Domestic contractors shall not receive a margin of preference in the Bid 

evaluation. 

F. Award of Contract 

ITB 35.1 The Standard Form of Performance Security acceptable to the GOL shall 

be: None. 

ITB 36.1 The Advance Payment shall be limited to Twenty (20%) percent of the 

Contract Price. 

ITB 37.1 The Adjudicator proposed by the PE is: TBD. 

 The hourly fee for this proposed Adjudicator shall be US$50.00/hour (all 

inclusive). 

The biographical data of the proposed Adjudicator is as follows:  

Experience:  

Nationality:  
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Section III.  Eligible Countries 
 

For the information of bidders, at the present time, firms, goods, and services from the 

following countries are excluded from this bidding: 

 

(a) None 

 

(b)None   
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Section IV.  Forms of Bid, Qualification Information,  

Letter of Acceptance and Agreement 
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1. Contractor’s Bid 
 

 

 

The Bidder shall fill in and submit this Bid form with the Bid.   

 

If the Bidder object to the Adjudicator proposed by the GOL in the Bidding Documents, it 

should so state in its Bid, and present and alternative candidate together with the 

candidate’s daily fees and biographical data, in accordance with ITB Clause 37. 

 
date] 

Identification No and Title of Contract: [insert identification number and title of the Contract] 

 

To:  [name and address of PE] 

 
Having examined the Bidding Documents, including addenda [insert list], we offer to execute 

the [name and identification number of Contract] in accordance with the GCC accompanying 

this Bid for the Contract Price of [insert amount in numbers], [insert amount in words] [insert 

name of currency]. 

 

The Contract shall be paid in the following currencies: 

 
Currency Percentage payable in 

currency 

Rate of exchange:  one foreign 

equals [insert local] 

Inputs for which foreign 

currency is required 

(a) 

 

(b) 

   

 

 

The advance payment required is: 

 
Amount Currency 

(a) 

 

(b) 

 

 

This Bid and your written acceptance of it shall constitute a binding Contract between us. 

We understand that you are not bound to accept the lowest or any Bid you receive. 

 

We hereby confirm that this Bid complies with the Bid validity and, if required, Bid Security 

or Bid-Securing Declaration as required by the Bidding Documents and specified in the BDS. 

 

We, including any subcontractors or suppliers for any part of the Contract, have 

nationalities from eligible countries in accordance with ITB Sub-Clause 4.1; 

 

We accept the appointment of [insert name proposed in Bid Data Sheet] as the Adjudicator  
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[or] 

 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator, and prpose instead the [insert name] be appointed as Adjudicator, whose daily 

fees and biographical data are attached. 

 

We have no conflict of interest in accordance with ITB Sub-Clause 4.2; 

 

Our firm, its affiliates or subsidiaries—including any subcontractors or suppliers for any part 

of the contract—has not been declared ineligible by the GOL, or under the GOL’s country 

laws or official regulations, in accordance with ITB Sub-Clauses 4.3 and 4.4.  

 

Commissions or gratuities, if any, paid or to be paid by us to agents relating to this Bid, and 

to contract execution if we are awarded the contract, are listed below: 

 
Name and 

address of agent 

 Amount and 

Currency 

 Purpose of 

Commission 

or gratuity 

     

     

(if none, state “none”) 

 

 

Authorized Signature:    

Name and Title of Signatory:    

Name of Bidder:    

Address:    
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2. Qualification Information 
 

 

[The information to be filled in by bidders in the following pages shall be used for purposes of 

post-qualification or for verification of pre-qualification as provided for in ITB Clause 5.  This 

information shall not be incorporated in the Contract.  Attach additional pages as necessary.  

Pertinent sections of attached documents should be translated into English.  If used for pre-

qualification verification, the Bidder should fill in updated information only.] 

 

 

1. Individual 

Bidders or 

Individual 

Members of 

Joint 

Ventures 

1.1 Constitution or legal status of Bidder:  [attach copy] 

Place of registration:  [insert] 

Principal place of business:  [insert] 

Power of attorney of signatory of Bid:  [attach] 

1.2 Annual amounts of construction works performed during the 

last [insert number pursuant to BDS sub clause 4.5(a)] years [insert 

amounts in the national currency equivalent] 

1.3 Number [insert number pursuant to BDS sub clause 4.5 (b)] of 

works of a nature and amount similar to the Works performed 

as prime Contractor over the last [insert number pursuant to BDS 

4.5(b)] years.  [The amounts should be indicated in the same 

currency used for Item 1.2 above.  Also list details of work under way 

or committed, including expected completion date(s).] 

 
Project name and 

country 

Name of client and 

contact person 

Type of work performed 

and year of completion 

Value of contract 

(national currency 

equivalent ) 

(a) 

 

(b) 

   

 

 1.4 Major items of Contractor’s Equipment proposed for carrying 

out the Works. [List all information requested below.  Refer also to 

ITB Sub-Clause 5.3 (d).] 

 
Item of 

equipment 

Description, make, 

and age (years) 

Condition (new, good, 

poor) and number available 

Owned, leased (from whom?), or to 

be purchased (from whom?) 

(a) 

 

(b) 

   

 

 

 1.5 Qualifications and experience of key personnel proposed for 
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administration and execution of the Contract.  [Attach 

biographical data.  Refer also to ITB Sub-Clause 5.3 (e) and GCC 

Sub-Clause 9.1.]  

 
Position Name Years of experience 

(general) 

Years of experience in 

proposed position 

(a) 

 

(b) 

   

 

 

 1.6 Proposed subcontracts and firms involved.  Refer to GCC 

Clause 7. 

 
Sections of the Works Value of 

subcontract 

Subcontractor 

(name and address) 

Experience in similar work 

(a) 

 

(b) 

   

 

 
 1.7 Financial reports for the last three (3) years: balance sheets, 

profit and loss statements, auditors’ reports, etc.  List below 

and attach copies. 

1.8 Evidence of access to financial resources to meet the 

qualification requirements:  cash in hand, lines of credit, etc.  

List below and attach copies of support documents. 

1.9 Name, address, and telephone, telex, and facsimile numbers of 

banks that may provide references if contacted by the GOL/PE. 

1.10 Information on current litigation(s) in which the Bidder is 

involved. 

1.11 Evidence of payment of social security contributions, where 

applicable 

 
Other party(ies) Cause of dispute Amount involved 

(a) 

 

(b) 

  

 

 1.11 Proposed Program (work method and schedule).  Descriptions, 

drawings, and charts, as necessary, to comply with the 

requirements of the Bidding Documents. 
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2. Joint 

Ventures 

2.1 The information listed in 1.1 - 1.10 above shall be provided for 

each partner of the joint venture. 

2.2 The information in 1.11 above shall be provided for the joint 

venture. 

2.3 Attach the power of attorney of the signatory(ies) of the Bid 

authorizing signature of the Bid on behalf of the joint venture. 

2.4 Attach the Agreement among all partners of the joint venture 

(and which is legally binding on all partners), which shows that: 

(a) all partners shall be jointly and severally liable for the 

execution of the Contract in accordance with the 

Contract terms; 

(b) one of the partners shall be nominated as being in charge, 

authorized to incur liabilities, and receive instructions for 

and on behalf of any and all partners of the joint venture; 

and 

(c) the execution of the entire Contract, including payment, 

shall be done exclusively with the partner in charge. 

3. Additional 

Requirements 

3.1 Bidders should provide any additional information required in 

the BDS.  
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3. Letter of Acceptance 
 

[letterhead paper of the Procuring Entity or GOL] 
[insert date] 

 

Identification No and Title of Contract: [insert identification number and title of the Contract] 

 

To:  [insert name and address of the Contractor] 

 

This is to notify you that your Bid dated [insert date] for execution of the [insert name of the 

Contract and identification number, as given in the SCC] for the Contract Price of the 

equivalent23 of [insert amount in numbers and words] [insert name of currency], as corrected 

and modified24 in accordance with the Instructions to Bidders is hereby accepted by us. 

 

[insert one of the following (a) or (b) options] 
 

(a) We accept that [insert name proposed by bidder] be appointed as the Adjudicator. 

 

(b) We do not accept that [insert name of proposed by bidder] be appointed as 

Adjudicator and by sending a copy of this Letter of Acceptance to [insert name of the 

Appointing Authority], we are hereby requesting [insert name], the Appointing Authority 

to appoint the Adjudicator in accordance with ITB Clause 37.1. 

 

You are hereby instructed to (a) proceed with the execution of the said Works in 

accordance with the Contract Documents, (b) sign and return the attached Contract 

Documents, and (c) forward the performance security pursuant to ITB Sub-Clause 35.1, i.e., 

within 21 days after receipt of this Letter of Acceptance, and pursuant to GCC Sub-Clause 

52.1  

 

Authorized Signature:    

Name and Title of Signatory:    

Name of PE:    

 

Attachment: Agreement 

 
23  Delete “of the equivalent” if the Contract Price is expressed wholly in one currency. 
24  Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, 

next page. 
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4. Agreement 
 

This Agreement, made the [insert day] day of [insert month], [insert year] between [insert 

name and address of GOL/PE] (hereinafter called “the Employer”) and [insert name and 

address of Contractor] (hereinafter called “the Contractor”) of the other part. 

 

Whereas the Employer is desirous that the Contractor execute [insert name and 

identification number of Contract] (hereinafter called “the Works”) and the Employer has 

accepted the Bid by the Contractor for the execution and completion of such Works and 

the remedying of any defects therein. 

 

Now this Agreement witnesseth as follows: 

 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, 

and they shall be deemed to form and be read and construed as part of this 

Agreement. 

 

2. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

execute and complete the Works and remedy any defects therein in conformity in 

all respects with the provisions of the Contract. 

 

3. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects wherein the 

Contract Price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the Contract. 

 

In Witness whereof the parties thereto have caused this Agreement to be executed the day 

and year first before written. 

 

The Common Seal of [Witness entity]  

was hereunto affixed in the presence of:    

 

 

Signed, Sealed, and Delivered by the said   

in the presence of:    

 

 

Binding Signature of Employer [signature of an authorized representatives of the GOL] 

 

Binding Signature of Contractor [signature of an authorized representative of the Contractor] 

 

 

Note:  

Representatives of the GOL serving as authorized signatories shall include: 
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1. The Minister Responsible for Finance ; 

2. The Minister Responsible for Justice; 

3. The Head of the Procuring Entity executing the Project. 
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General Conditions of Contract 
 

A.  General 

 
1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Adjudicator is the person appointed jointly by the 

PE and the Contractor to resolve disputes in the first 

instance, as provided for in GCC Clauses 24 and 25 

hereunder. 

(b) Bill of Quantities means the priced and completed Bill 

of Quantities forming part of the Bid. 

(c) Compensation Events are those defined in GCC 

Clause 44 hereunder. 

(d) The Completion Date is the date of completion of the 
Works as certified by the Project Manager, in 

accordance with GCC Sub-Clause 55.1. 

(e) The Contract is the Contract between the GOL/PE 

and the Contractor to execute, complete, and maintain 

the Works.  It consists of the documents listed in GCC 

Clause 2.3 below. 

(f) The Contractor is a person or corporate body whose 

Bid to carry out the Works has been accepted by the PE. 

(g) The Contractor’s Bid is the completed bidding 

document submitted by the Contractor to the PE. 

(h) The Contract Price is the price stated in the Letter of 

Acceptance and thereafter as adjusted in accordance 

with the provisions of the Contract. 

(i) Days are calendar days; months are calendar months. 

(j) Dayworks are varied work inputs subject to payment 

on a time basis for the Contractor’s employees and 

Equipment, in addition to payments for associated 

Materials and Plant. 

(k) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(l) The Defects Liability Certificate is the certificate 

issued by Project Manager upon correction of defects by 
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the Contractor. 

(m) The Defects Liability Period is the period named in 

the SCC Sub-Clause 35.1 and calculated from the 

Completion Date. 

(n) Drawings include calculations and other information 

provided or approved by the Project Manager for the 

execution of the Contract. 

(o) The Employer is the party who employs the 

Contractor to carry out the Works, as specified in 

the SCC. 

(p) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(q) The Initial Contract Price is the Contract Price listed 

in the GOL’s Letter of Acceptance. 

(r) The Intended Completion Date is the date on which 
it is intended that the Contractor shall complete the 

Works.  The Intended Completion Date is specified in 

the SCC.  The Intended Completion Date may be 

revised only by the Project Manager by issuing an 

extension of time or an acceleration order. 

(s) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(t) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(u) The Project Manager is the person named in the 

SCC (or any other competent person appointed by the 

GOL and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 

for supervising the execution of the Works and 

administering the Contract. 

(v) SCC means Special Conditions of Contract  

(w) The Site is the area defined as such in the SCC. 

(x) Site Investigation Reports are those that were 

included in the bidding documents and are factual and 

interpretative reports about the surface and subsurface 

conditions at the Site. 

(y) Specification means the Specification of the Works 

included in the Contract and any modification or 
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addition made or approved by the Project Manager. 

(z) The Start Date is given in the SCC.  It is the latest 

date when the Contractor shall commence execution of 

the Works.  It does not necessarily coincide with any of 

the Site Possession Dates. 

(aa) A Subcontractor is a person or corporate body who 

has a Contract with the Contractor to carry out a part 

of the work in the Contract, which includes work on the 

Site. 

(bb) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are 

needed for construction or installation of the Works. 

(cc) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(dd) The Works are what the Contract requires the 

Contractor to construct, install, and turn over to the 

GOL, as defined in the SCC. 

2.

 Interpreta

tion 

2.1 In interpreting these GCC, singular also means plural, male also 

means female or neuter, and the other way around.  Headings 

have no significance.  Words have their normal meaning under 

the language of the Contract unless specifically defined.  The 

Project Manager shall provide instructions clarifying queries 

about these GCC. 

2.2 If sectional completion is specified in the SCC, references in 

the GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(ee) Agreement, 

(ff) Letter of Acceptance, 

(gg) Contractor’s Bid, 

(hh) Special Conditions of Contract, 

(ii) General Conditions of Contract, 

(jj) Specifications, 
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(kk) Drawings, 

(ll) Bill of Quantities,25 and 

(mm) any other document listed in the SCC as forming part 

of the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the 

Contract are stated in the SCC. 

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

5. Delegation 5.1 The Project Manager may delegate any of his duties and 

responsibilities to other people, except to the Adjudicator, after 

notifying the Contractor, and may cancel any delegation after 

notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing.  A notice 

shall be effective only when it is delivered. 

7.

 Subcontra

cting 

7.1 The Contractor may subcontract with the approval of the 

Project Manager, but may not assign the Contract without the 

approval of the Employer in writing.  Subcontracting shall not 

alter the Contractor’s obligations. 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, 

as referred to in the SCC.  The Contractor shall also provide 

facilities and services for them as described in the Schedule.  
The Employer may modify the Schedule of Other Contractors, 

and shall notify the Contractor of any such modification. 

9. Personnel 9.1 The Contractor shall employ the key personnel named in the 

Schedule of Key Personnel, as referred to in the SCC, to 

carry out the functions stated in the Schedule or other 

personnel approved by the Project Manager.  The Project 

Manager shall approve any proposed replacement of key 

personnel only if their relevant qualifications and abilities are 

substantially equal to or better than those of the personnel 

listed in the Schedule. 

9.2 If the Project Manager asks the Contractor to remove a person 

 
25  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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who is a member of the Contractor’s staff or work force, 

stating the reasons, the Contractor shall ensure that the person 

leaves the Site within seven days and has no further connection 

with the work in the Contract. 

10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Correction Certificate 

has been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

(i) use or occupation of the Site by the Works or for 

the purpose of the Works, which is the unavoidable 

result of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Correction 

Certificate has been issued, the risk of loss of or damage to the 

Works, Plant, and Materials is an Employer’s risk except loss or 

damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which 

was not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 
Risks 

12.1 From the Starting Date until the Defects Correction Certificate 
has been issued, the risks of personal injury, death, and loss of 

or damage to property (including, without limitation, the 

Works, Plant, Materials, and Equipment) which are not 
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Employer’s risks are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the 

Employer and the Contractor, insurance cover from the Start 

Date to the end of the Defects Liability Period, in the amounts 

and deductibles stated in the SCC for the following events 

which are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date.  All such insurance shall provide 
for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site 

Investigation 

Reports 

14.1 The Contractor, in preparing the Bid, shall rely on any Site 

Investigation Reports referred to in the SCC, supplemented 

by any information available to the Bidder. 

15. Queries 

about the 

Special 

Conditions of 

Contract 

15.1 The Project Manager shall clarify queries on the SCC. 
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16. Contractor to 

Construct the 

Works 

16.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

17. The Works to 

Be 

Completed 

by the 

Intended 

Completion 

Date 

17.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with 

the Program submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

18. Approval by 

the Project 

Manager 

18.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project 

Manager, who is to approve them if they comply with the 

Specifications and Drawings. 

18.2 The Contractor shall be responsible for design of Temporary 

Works. 

18.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

18.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

18.5 All Drawings prepared by the Contractor for the execution of 

the temporary or permanent Works, are subject to prior 

approval by the Project Manager before this use. 

19. Safety 19.1 The Contractor shall be responsible for the safety of all 

activities on the Site. 

20. Discoveries 20.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer.  The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager’s 

instructions for dealing with them. 

21. Possession of 

the Site 

21.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date 

stated in the SCC, the Employer shall be deemed to have 

delayed the start of the relevant activities, and this shall be a 

Compensation Event. 

22. Access to the 

Site 

22.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being 
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carried out or is intended to be carried out. 

23. Instructions, 

Inspections 

and Audits 

23.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site is 

located. 

 

24. Disputes 24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly 

taken, the decision shall be referred to the Adjudicator within 

14 days of the notification of the Project Manager’s decision. 

25. Procedure for 

Disputes 

25.1 The Adjudicator shall give a decision in writing within 28 days of 

receipt of a notification of a dispute. 

25.2 The Adjudicator shall be paid by the hour at the rate specified 

in the BDS and SCC, together with reimbursable expenses of 

the types specified in the Contract Data, and the cost shall be 

divided equally between the Employer and the Contractor, 

whatever decision is reached by the Adjudicator.  Either party 

may refer a decision of the Adjudicator to an Arbitrator within 

28 days of the Adjudicator’s written decision.  If neither party 

refers the dispute to arbitration within the above 28 days, the 

Adjudicator’s decision shall be final and binding. 

25.3 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and in 

the place specified in the SCC. 

26. Replacement 
of 

Adjudicator 

26.1 Should the Adjudicator resign or die, or should the Employer 
and the Contractor agree that the Adjudicator is not functioning 

in accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the 

SCC at the request of either party, within 14 days of receipt of 

such request. 
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B.  Time Control 
 

27. Program 

 

27.1 Within the time stated in the SCC, after the date of the 

Letter of Acceptance, the Contractor shall submit to the 

Project Manager for approval a Program showing the general 

methods, arrangements, order, and timing for all the activities in 

the Works. 

27.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 

27.3 The Contractor shall submit to the Project Manager for 

approval an updated Program at intervals no longer than the 
period stated in the SCC.  If the Contractor does not submit 

an updated Program within this period, the Project Manager 

may withhold the amount stated in the SCC from the next 

payment certificate and continue to withhold this amount until 

the next payment after the date on which the overdue Program 

has been submitted. 

27.4 The Project Manager’s approval of the Program shall not alter 

the Contractor’s obligations.  The Contractor may revise the 

Program and submit it to the Project Manager again at any time. 

 A revised Program shall show the effect of Variations and 

Compensation Events. 

28. Extension of 

the Intended 

Completion 

Date 

28.1 The Project Manager shall extend the Intended Completion 

Date if a Compensation Event occurs or a Variation is issued 

which makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps 

to accelerate the remaining work, which would cause the 

Contractor to incur additional cost. 

28.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information.  If the Contractor has failed to give 

early warning of a delay or has failed to cooperate in dealing 

with a delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date. 

29. Acceleration 29.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 
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the Contractor.  If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

29.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the 

Contract Price and treated as a Variation. 

30. Delays 

Ordered by 

the Project 

Manager 

 

30.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

31. Management 

Meetings 

31.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting.  The business of a 

management meeting shall be to review the plans for remaining 

work and to deal with matters raised in accordance with the 

early warning procedure. 

31.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending 

the meeting and to the Employer.  The responsibility of the 

parties for actions to be taken shall be decided by the Project 

Manager either at the management meeting or after the 

management meeting and stated in writing to all who attended 

the meeting. 

32. Early 

Warning 

32.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 
may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The 

Project Manager may require the Contractor to provide an 

estimate of the expected effect of the future event or 

circumstance on the Contract Price and Completion Date.  The 

estimate shall be provided by the Contractor as soon as 

reasonably possible. 

32.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting 

instruction of the Project Manager. 

 

C.  Quality Control 
 

33. Identifying 

Defects 

33.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found.  Such 
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checking shall not affect the Contractor’s responsibilities.  The 

Project Manager may instruct the Contractor to search for a 

Defect and to uncover and test any work that the Project 

Manager considers may have a Defect. 

34. Tests 34.1 If the Project Manager instructs the Contractor to carry out a 

test not specified in the Specification to check whether any 

work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples.  If there is no 

Defect, the test shall be a Compensation Event. 

35. Correction of 

Defects 

35.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the SCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

35.2 Every time notice of a Defect is given, the Contractor shall 
correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

36. Uncorrected 

Defects 

36.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

 

 

D.  Cost Control 
 

37. Bill of 

Quantities26 

37.1 The Bill of Quantities shall contain items for the construction, 

installation, testing, and commissioning work to be done by the 

Contractor. 

37.2 The Bill of Quantities is used to calculate the Contract Price.  

The Contractor is paid for the quantity of the work done at the 

rate in the Bill of Quantities for each item. 

38. Changes in 

the 

Quantities27 

38.1 If the final quantity of the work done differs from the quantity in 

the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

 
26  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule,” and replace GCC 

Sub-Clauses 37.1 and 37.2, as follows: 

37.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by 

the Project Manager.  The activities on the Activity Schedule shall be coordinated with the 

activities on the Program. 

37.2 The Contractor shall show delivery of Materials to the Site separately on the Activity Schedule if 

payment for Materials on Site shall be made separately. 
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Contract Price, the Project Manager shall adjust the rate to 

allow for the change. 

38.2 The Project Manager shall not adjust rates from changes in 

quantities if thereby the Initial Contract Price is exceeded by 

more than 15 percent, except with the prior approval of the 

Employer. 

38.3 If requested by the Project Manager, the Contractor shall 

provide the Project Manager with a detailed cost breakdown of 

any rate in the Bill of Quantities. 

39. Variations 39.1 All Variations shall be included in updated Programs28 produced 

by the Contractor. 

40. Payments for 

Variations 

40.1 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested to do 

so by the Project Manager.  The Project Manager shall assess 

the quotation, which shall be given within seven days of the 
request or within any longer period stated by the Project 

Manager and before the Variation is ordered. 

40.2 If the work in the Variation corresponds with an item 

description in the Bill of Quantities and if, in the opinion of the 

Project Manager, the quantity of work above the limit stated in 

Sub-Clause 38.1 or the timing of its execution do not cause the 

cost per unit of quantity to change, the rate in the Bill of 

Quantities shall be used to calculate the value of the Variation.  

If the cost per unit of quantity changes, or if the nature or 

timing of the work in the Variation does not correspond with 

items in the Bill of Quantities, the quotation by the Contractor 

shall be in the form of new rates for the relevant items of 

work.29 

40.3 If the Contractor’s quotation is unreasonable, the Project 

Manager may order the Variation and make a change to the 

Contract Price, which shall be based on the Project Manager’s 

own forecast of the effects of the Variation on the Contractor’s 

costs. 

40.4 If the Project Manager decides that the urgency of varying the 

 
 
27  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule,” and replace entire 

GCC Clause 38 with new GCC Sub-Clause 38.1, as follows: 

38.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program 

or method of working made at the Contractor’s own discretion.  Prices in the Activity Schedule 

shall not be altered when the Contractor makes such changes to the Activity Schedule. 
28  In lump sum contracts, add “and Activity Schedules” after “Programs.” 
29  In lump sum contracts, delete this paragraph. 
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work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

40.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning. 

41. Cash Flow 

Forecasts 

41.1 When the Program30 is updated, the Contractor shall provide 

the Project Manager with an updated cash flow forecast.  The 

cash flow forecast shall include different currencies, as defined in 

the Contract, converted as necessary using the Contract 

exchange rates. 

42. Payment 

Certificates 

42.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

42.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

42.3 The value of work executed shall be determined by the Project 

Manager. 

42.4 The value of work executed shall comprise the value of the 

quantities of the items in the Bill of Quantities completed.31 

42.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

42.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

43. Payments 43.1 Payments shall be adjusted for deductions for advance payments 

and retention.  The Employer shall pay the Contractor the 

amounts certified by the Project Manager within 28 days of the 

date of each certificate.  If the Employer makes a late payment, 

the Contractor shall be paid interest on the late payment in the 

next payment.  Interest shall be calculated from the date by 

which the payment should have been made up to the date when 

the late payment is made at the prevailing rate of interest for 

commercial borrowing for each of the currencies in which 

payments are made. 

 
30  In lump sum contracts, add “or Activity Schedule” after “Program.” 
31  In lump sum contracts, replace this paragraph with the following:  “The value of work executed shall 

comprise the value of completed activities in the Activity Schedule.” 
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43.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as 

set out in this clause.  Interest shall be calculated from the date 

upon which the increased amount would have been certified in 

the absence of dispute. 

43.3 Unless otherwise stated, all payments and deductions shall be 

paid or charged in the proportions of currencies comprising the 

Contract Price. 

43.4 Items of the Works for which no rate or price has been entered 

in shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

44.

 Compensa

tion Events 

44.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 

21.1. 

(b) The Employer modifies the Schedule of Other 

Contractors in a way that affects the work of the 

Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover 

or to carry out additional tests upon work, which is then 

found to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of 

the Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from 

information available publicly and from a visual inspection 

of the Site. 

(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 
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extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

44.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or 

the Intended Completion Date shall be extended.  The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

44.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has 

been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted 

accordingly.  If the Contractor’s forecast is deemed 

unreasonable, the Project Manager shall adjust the Contract 

Price based on the Project Manager’s own forecast.  The Project 

Manager shall assume that the Contractor shall react 

competently and promptly to the event. 

44.4 The Contractor shall not be entitled to compensation to the 

extent that the Employer’s interests are adversely affected by 

the Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

45. Tax 45.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of bids for the Contract and the date of 

the last Completion certificate.  The adjustment shall be the 

change in the amount of tax payable by the Contractor, 

provided such changes are not already reflected in the Contract 

Price or are a result of GCC Clause 47. 

46. Currencies 46.1 Where payments are made in currencies other than the 

currency of the Republic of Liberia, specified in the SCC, the 

exchange rates used for calculating the amounts to be paid shall 

be the exchange rates stated in the Contractor’s Bid. 

47. Price 

Adjustment 

47.1 Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the SCC.  If so provided, the amounts 

certified in each payment certificate, before deducting for 
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Advance Payment, shall be adjusted by applying the respective 

price adjustment factor to the payment amounts due in each 

currency.  A separate formula of the type indicated below 

applies to each Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

Pc is the adjustment factor for the portion of the Contract Price 

payable in a specific currency “c.” 

Ac and Bc are coefficients32 specified in the SCC, representing 

the nonadjustable and adjustable portions, respectively, of 

the Contract Price payable in that specific currency “c;” 

and 

Imc is the index prevailing at the end of the month being 

invoiced and Ioc is the index prevailing 28 days before Bid 

opening for inputs payable; both in the specific currency 

“c.” 

47.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate.  The index value shall be 

deemed to take account of all changes in cost due to 

fluctuations in costs. 

48. Retention 48.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the SCC until 

Completion of the whole of the Works. 

48.2 On completion of the whole of the Works, half the total 

amount retained shall be repaid to the Contractor and half 

when the Defects Liability Period has passed and the Project 

Manager has certified that all Defects notified by the Project 

Manager to the Contractor before the end of this period have 

been corrected. 

48.3 On completion of the whole Works, the Contractor may 

substitute retention money with an “on demand” Bank 

guarantee. 

49. Liquidated 49.1 The Contractor shall pay liquidated damages to the Employer at 

 
32  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, 

both coefficients shall be the same in the formulae for all currencies, since coefficient A, for the 

nonadjustable portion of the payments, is a very approximate figure (usually 0.15) to take account of fixed 

cost elements or other nonadjustable components.  The sum of the adjustments for each currency are added 

to the Contract Price. 
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Damages the rate per day stated in the SCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 

amount defined in the SCC.  The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 

49.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  The Contractor shall be 

paid interest on the overpayment, calculated from the date of 

payment to the date of repayment, at the rates specified in GCC 

Sub-Clause 43.1. 

50. Bonus 50.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the SCC for each day (less any days for 

which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date.  The 

Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 

51. Advance 

Payment 

51.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the SCC by the date stated in the 

SCC, against provision by the Contractor of an Unconditional 

Bank Guarantee in a form and by a bank acceptable to the 

Employer in amounts and currencies equal to the advance 

payment.  The Guarantee shall remain effective until the advance 

payment has been repaid, but the amount of the Guarantee shall 

be progressively reduced by the amounts repaid by the 

Contractor.  Interest shall not be charged on the advance 

payment. 

51.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract.  The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 

51.3 The advance payment shall be repaid by deducting 

proportionate amounts from payments otherwise due to the 

Contractor, following the schedule of completed percentages of 

the Works on a payment basis.  No account shall be taken of 

the advance payment or its repayment in assessing valuations of 

work done, Variations, price adjustments, Compensation Events, 
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Bonuses, or Liquidated Damages. 

52. Securities 52.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and 

shall be issued in an amount specified in the SCC, by a bank 

or surety acceptable to the Employer, and denominated in the 

types and proportions of the currencies in which the Contract 

Price is payable.  The Performance Security shall be valid until a 

date 28 days from the date of issue of the Certificate of 

Completion in the case of a Bank Guarantee, and until one year 

from the date of issue of the Completion Certificate in the case 

of a Performance Bond. 

53. Dayworks 53.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be 

used for small additional amounts of work only when the 

Project Manager has given written instructions in advance for 

additional work to be paid for in that way. 

53.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 

completed form shall be verified and signed by the Project 

Manager within two days of the work being done. 

53.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 

54. Cost of 

Repairs 

54.1 Loss or damage to the Works or Materials to be incorporated 

in the Works between the Start Date and the end of the 

Defects Correction periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damage arises 

from the Contractor’s acts or omissions. 

 

E.  Finishing the Contract 
 

55. Completion 55.1 The Contractor shall request the Project Manager to issue a 

certificate of Completion of the Works, and the Project 

Manager shall do so upon deciding that the work is completed. 

56. Taking Over 56.1 The Employer shall take over the Site and the Works within 

seven days of the Project Manager’s issuing a certificate of 

Completion. 

57. Final Account 57.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers 

payable under the Contract before the end of the Defects 

Liability Period. The Project Manager shall issue a Defects 

Liability Certificate and certify any final payment that is due to 
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the Contractor within 56 days of receiving the Contractor’s 

account if it is correct and complete.  If it is not, the Project 

Manager shall issue within 56 days a schedule that states the 

scope of the corrections or additions that are necessary.  If the 

Final Account is still unsatisfactory after it has been resubmitted, 

the Project Manager shall decide on the amount payable to the 

Contractor and issue a payment certificate. 

58. Operating 

and 

Maintenance 

Manuals 

58.1 If “as built” Drawings and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates 

stated in the SCC. 

58.2 If the Contractor does not supply the Drawings and/or manuals 

by the dates stated in the SCC, or they do not receive the 

Project Manager’s approval, the Project Manager shall withhold 

the amount stated in the SCC from payments due to the 

Contractor. 

59. Termination 59.1 The Employer or the Contractor may terminate the Contract if 

the other party causes a fundamental breach of the Contract. 

59.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage 

of work is shown on the current Program and the 

stoppage has not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not 

withdrawn within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 

into liquidation other than for a reconstruction or 

amalgamation; 

(d) a payment certified by the Project Manager is not paid by 

the Employer to the Contractor within 84 days of the date 

of the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and 

the Contractor fails to correct it within a reasonable 

period of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is 

required; and 

(g) the Contractor has delayed the completion of the Works 
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by the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the SCC. 

(h) if the Contractor, in the judgment of the Employer has 

engaged in corrupt or fraudulent practices in competing 

for or in executing the Contract. 

For the purpose of this paragraph: 

(i) “corrupt practice” means the offering, giving, 

receiving or soliciting of any thing of value to 

influence the action of a public official in the 

procurement process or in contract execution. 

(ii) “fraudulent practice” means a misrepresentation of 

facts in order to influence a procurement process or 

the execution of a contract to the detriment of the 

Employer, and includes collusive practice among 

Bidders (prior to or after bid submission) designed to 

establish bid prices at artificial non-competitive levels 

and to deprive the Employer of the benefits of free 

and open competition. 

(i) (iii) “collusive practice” means a scheme or 

arrangement between two or more Bidders, with or 

without the knowledge of the Employer, designed to 

establish bid prices at artificial, noncompetitive levels; 

and 

(iv) “coercive practice” means harming or threatening to 

harm, directly or indirectly, persons or their 

property to influence their participation in the 

procurement process or affect the execution of a 

contract; 

59.3 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those 

listed under GCC Sub-Clause 59.2 above, the Project Manager 

shall decide whether the breach is fundamental or not. 

59.4 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

59.5 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

60. Payment 60.1 If the Contract is terminated because of a fundamental breach of 
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upon 

Termination 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

less advance payments received up to the date of the issue of 

the certificate and less the percentage to apply to the value of 

the work not completed, as indicated in the SCC. Additional 

Liquidated Damages shall not apply.  If the total amount due to 

the Employer exceeds any payment due to the Contractor, the 

difference shall be a debt payable to the Employer. 

60.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, 

the Project Manager shall issue a certificate for the value of the 

work done, Materials ordered, the reasonable cost of removal 

of Equipment, repatriation of the Contractor’s personnel 

employed solely on the Works, and the Contractor’s costs of 

protecting and securing the Works, and less advance payments 

received up to the date of the certificate. 

61. Property 61.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer 

if the Contract is terminated because of the Contractor’s 

default. 

62. Release from 

Performance 

62.1 If the Contract is frustrated by the outbreak of war or by any 

other event entirely outside the control of either the Employer 

or the Contractor, the Project Manager shall certify that the 

Contract has been frustrated.  The Contractor shall make the 

Site safe and stop work as quickly as possible after receiving this 

certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which a 

commitment was made. 

63. Suspension of 

World Bank 

Loan or 

Credit 

63.1 In the event that the World Bank suspends the Loan or Credit 

to the Employer, from which part of the payments to the 

Contractor are being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the World 

Bank’s suspension notice. 

(b) If the Contractor has not received sums due it within the 

28 days for payment provided for in Sub-Clause 43.1, the 

Contractor may immediately issue a 14-day termination 

notice. 
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Section VI.  Special Conditions of Contract 

A. General 

GCC 1.1 

(m) 

The Defects Liability Period is: 90 days 

GCC 1.1 (o) The Employer is: Liberia Electricity Corporation (LEC) 

GCC 1.1 (r) The Intended Completion Date for the whole of the Works shall be: TBD 

GCC 1.1 (u) The Project Manager is: TBD 

GCC 1.1 

(w) 

The Site is located at LEC’s Bushrod Compound and is defined in the 

bidding document. 

GCC 1.1 (z) The Start Date shall be: Five (5) days after the contract signature. 

GCC 1.1 

(dd) 

The Works consist of: (Please see Scope of Work for details). 

GCC 2.2 Sectional Completions are: N/A 

GCC 2.3(i) The following documents also form part of the Contract: Equipment List 

and Personnel list. 

GCC 3.1  The language of the contract is: English  

The law that applies to the Contract is the law of the Republic of Liberia. 

GCC 8.1 Schedule of other contractors: N/A 

GCC 9.1 Key Personnel: Yes 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

(for loss or damage to the Works, Plant, and Materials: US$30 000.00. 

(b) for loss or damage to Equipment:  US$15,000.00 

(c) for loss or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with Contract US$5,000.00 

(d) for personal injury or death:  

(i) of the Contractor’s employees: In accordance with the Liberia Workmen 

Compensation Act. 

(ii) other people: US$15,000.00 

GCC 14.1 Site Investigation Reports are: Not Required 
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GCC 15.1 Queries: Not Required 

GCC 21.1 The Site Possession Date(s) shall be: Five (5) days after the contract 

signature. 

GCC 25.2 Fees and types of reimbursable expenses to be paid to the Adjudicator: 

US$50/hr. of work. 

GCC 25.3 Institution whose arbitration procedures shall be used: Institution of 

Engineers of Liberia. 

GCC 26.1 Appointing Authority for the Adjudicator: President of the Institution of 

Engineers of Liberia. 

B. Time Control 

GCC 27.1 The Contractor shall submit a Program for the Works for approval within 

five (5) days from the date of the Letter of Acceptance. 

GCC 27.3 The period between Program updates is: 14 days. 

The amount to be withheld for late submission of an updated Program is: 

US$5,000.00 

C. Quality Control 

GCC 35.1 The Defects Liability Period is: Three Months. 

D. Cost Control 

GCC 43.1 Payment Terms: Payments will be made to the selected Contractor in 

according with the below trenches:  

(a) Advance Payment: Fifty (50) percent of the Contract Price shall 

be paid for Mobilization after contract Signature within fifteen (15) days 

of signing the Contract, and upon submission of a claim and a bank 

guarantee for an equivalent amount valid until the work is delivered, in 

the form provided in the bidding document.  

(b) 25% payment upon completion and acceptance of 50% of the entire 

Work. 

(c) 15% payment upon completion and acceptance of one hundred 
(100%) percent of the entire Work, certified by the Construction 

Supervisor. 

(d) Balance 10% payment after completion of the Defect liability period 

of three months (90 days) following final acceptance by the LEC. 

 

NB: The payment shall be subject to the Government of Liberia 
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Tax Law. 

GCC 46.1 The currency of the Republic of Liberia country is: Liberian Dollars. 

However, bidders are required to quote their prices in United 

States Dollars. 

GCC 47.1 The Contract is not subject to price adjustment in accordance with GCC 

Clause 47, and the following information regarding coefficients and the 

following information regarding coefficients does not apply. 

The coefficients for adjustment of prices are: N/A 

GCC 48.1 The proportion of payments retained is: N/A 

GCC 49.1 The liquidated damages for the whole of the Works are: 1% per week. The 

maximum amount of liquidated damages for the whole of the Works is 5% 

of the final Contract Price. 

GCC 50.1 The Bonus for the whole of the Works is: (Not Applicable) per day.  The 

maximum amount of Bonus for the whole of the Works is (Not 

Applicable) of the final Contract Price. 

GCC 51.1 The Advance Payments shall be: 20% of the contract price and shall be 

paid to the Contractor no later than 28 days. 

GCC 52.1 The Performance Security amount is: Yes 

E. Finishing the Contract 

GCC 58.1 The date by which operating and maintenance manuals are required is: N/A 

The date by which “as built” drawings is required is: N/A 

GCC 58.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC 58.1 

GCC 59.2 

(g) 

The maximum number of days is: 30 days.  

GCC 60.1 The percentage to apply to the value of the work not completed, 

representing the Procuring Entity’s additional cost for completing the 

Works, is: N/A 
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Section VII.  Bill of Quantities 
 

Item 

No. 
Description Qty Unit U/Price  Total (US$)  

1 PRELIMINARY WORKS 

1.1 

Clear site of all wooden, concrete and 

steel poles structures, cable, remove all 

vegetation and containers from site to a 

suitable location to be identify level site 

1 l/s   

1.3 Construct Temporary Fencing and Site 1 l/s   

1.4 Conduct Geotechnical Survey 1 l/s   

1.5 Prepare Detail Working drawings 1 l/s   

  Sub. Total                     

  FOUNDATION WORKS 

2 Excavation Works         

2.1 
Excavate foundation trenches as per 

approved drawings 
408.35 cu. m   

  Sub. Total                      

3 Concrete Works (including floor slab) 

3.1 
Supply and cast plain concrete (M15 

grade) for blinding bed below foundation 
37.29 cu. m   

3.2 

Supply and cast concrete (M25 grade) in 

all foundation structures, including 

columns, footings, and beams, as per 

approved drawings and specifications 

53.25 cu. m   

3.3 

Supply and cast reinforced concrete (M15 

grade) 150 mm thick for floor slab(garage 

area) as per approved drawings and 

specifications [12mm steel bars @ 150mm 

C/C ] 

96.93 cu. m   

3.4 

Supply and cast concrete (M15 grade) 

150mm think for floor slab(office area) as 

as per approved drawings and 

specifications 

27.13 cu. m   

  Sub. Total        

4 Masonry Works 

4.1 

Supply and build 8'' hollow masonry block 

walls in foundation as per approved 

drawings and specifications 

541.11 sq. m   

  Sub. Total                 

5 Steel Reinforcement Works 

 

5.1 
 

Supply 16mm steel bars for footings and 

columns as per approved drawings and 

specifications 

2,654.40 kg   
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5.2 

Ditto. - 12mm steel bars for ground and 

grid beam as per approved drawings and 

specifications 

2,429.70 kg   

5.3 

Ditto. - 8mm steel bars as stirrups for 

columns and beams as per approved 

drawings and specifications 

588.55 kg   

5.4 
Ditto.- fabric reinforcements (tie wire) for 

banding of all steel members as required 
24 roll   

  Sub. Total               

6 Backfilling Works 

6.1 

Backfilling by using approved lateral soil in 

and around foundation, walls & any other 

element for building to design levels up to 

the ground floor slab level and outside 

yard, which shall be spread in layers not 

exceeding 25 cm and compacted (98%) as 

per approved drawings and specifications 

716.5 cu. m   

  Sub. Total                 

  SUPER STRUCTURE WORKS 

7 Concrete Works (including floor slab) 

7.1 

Supply and cast concrete (M25 grade) for 

columns, lintels, and roof tie beams as per 

approved drawings and specifications 

48.1 cu. m   

7.2 

Ditto.- 150mm thick for upper floor slab 

and stairs case as per approved drawings 

and specifications 

37.55 cu. m   

  SUB. TOTAL        

8 Masonry Works 

8.1 

Supply and build 6'' hollow masonry block 

walls (6.09 m H) as per approved 

drawings and specifications 

1,136.26 sq. m   

8.2 

Ditto.- 4'' hollow masonry block walls for 

latrine partitioning as per approved 

drawing and specification 

40 sq. m   

8.3 

Ditto.- Louvers masonry block walls for 

garage area (ventilation windows) as per 

approved drawing and specification 

68 sq. m   

  Sub. Total                

9 Steel Reinforcement Works 

 

9.1 
 

Supply and fabricate 16mm steel bars for 

columns and floor beams as per approved 

drawings and specifications 

2,590.00 kg   

9.2 

Ditto. - 12mm steel bars for floor slab @ 

150mm c/c, lintels, beams and stairs case 

per approved drawings and specification 

7,511.00 kg   
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9.3 

Ditto.- 8mm steel bars as stirrups for 

columns and beams as per approved 

drawings and specifications 

3,480.96 kg   

9.4 
Ditto.- fabric reinforcements (tie wire) for 

banding of all steel members as required 
22 roll   

  Sub. Total        

10 Formworks 

10.1 

Supply and install from works for all 

structural components to include 

columns, linters, beams, rc slab, stairs 

case, linter and tie beams using marine 

plywood, timbers with metal post vertical 

supports . All joints shall be done with 

assorted wire nails and steel nails where 
required 

1 L/S   

11.1 
Supply, erection, and dismantling of 

scaffolding for construction works 
  L/S   

  Sub. Total         

  ROOFING WORKS 

11 Roofing 

11.1 

Supply and install complete roofing system 

including galvanized steel trusses, purlins, 

long span aluminum roofing sheets, 

fasteners, and all associated hardware as 

required 

1,078.45 sq. m   

11.2 

Ditto.- Rain gutter including all associated 

components complete. Drain to the link 

to existing drainage structures 

134 m   

  Sub. Total        

12 CEILING WORKS (Office Area Only) 

12.1 

Supply and install gypsum ceiling (12.5mm 

thick, plain finish), including GI suspension 

grid system, jointing, finishing & painting, 

complete as required (Ground & Upper 

floor) 

69.06 sq. m   

13.1 

Ditto. - PVC Ceiling for building eve soffit 

with all associated hardware and fittings 

complete as per approved drawings and 

specifications 

23 sq. m   

 

  
 

Sub. Total        

13 DOORS 

13.1 

Supply and install double-glazed doors (6' 

x 7') complete at all external entry points 

as per approved drawings and 

1 pcs.   
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specifications 

13.2 

Ditto. - Single paneled door (3'x 7') 

complete for all offices as per approved 

drawing and specification 

15 pcs. 

  

13.3 

Ditto. - Single paneled plywood door 

(2.5'x 6') complete for all washrooms and 

storeroom as per approved drawing and 

specification 

12 pcs. 

  

  SUB. TOTAL         

14 WINDOWS 

14.1 

Ditto.- double-leaf aluminum sliding (6'x 

4') completed as per approved drawing 

and specifications 

12 pcs. 

  

14.2 

Ditto.- Double leaf aluminum sliding (3'x 

4') complete, as per approved drawing 

and specifications 

4 pcs. 

  

14.3 

Ditto.- Double leaf aluminum sliding (3'x 

3') completed as per approved drawing 

and specifications 

1 pcs. 

  

 

14.4 
 

Ditto.- Double leaf aluminum sliding (2'x 

2') completed for all washrooms and 

shower as per approved drawing and 

specifications 

8 pcs. 

  

  SUB. TOTAL         

15 METAL WORKS 

15.1 

Supply and install handrails for staircases 

completed as per approved drawings and 

specifications 

1 l/s 

  

15.2 

Ditto.- Burglar bars for all windows 

completed as per approved drawings and 

specifications 

1 l/s 

  

15.3 

Ditto.- Steel Doors for garage main entry 

as per approved drawings and 

specifications 

6 pcs. 

  

  SUB. TOTAL        

16 PLUMBING WORKS 

16.1 

Supply and install commode complete for 

all washrooms as per approved drawings 

and specifications 

7 pcs. 

  

16.2 

Ditto. - Face basin complete for all 

washrooms as per approved drawings and 

specifications 

5 pcs. 

  

16.3 
Ditto. - Floor drains complete for 

washrooms as per approved drawings and 

9 pcs. 
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specifications 

16.4 
Ditto. - Kitchen net completed as per 

approved drawings as specifications 

2 pcs. 
  

16.5 Ditto.- Tissue holder complete 7 pcs.   

16.6 

Ditto.- all plumbing pipes, fittings and 

hardware complete as required for all 

sewer and water lines 

1 l/s. 

  

  SUB. TOTAL       

17 ELECTRICAL WORKS 

17.1 

Supply, installation, testing, and 

commissioning of a complete electrical 

system, including lighting, power outlets, 

wiring, distribution boards, and earthing, 

as per specifications. 

1 Lot                    

  SUB. TOTAL        

18 MECHANICAL WORKS         

18.1 

Supply, deliver, install, test and 

commission hydraulic two-post vehicle lift, 

minimum 4,500 kg lifting capacity, suitable 

for passenger vehicles, SUVs and light-

duty pickup trucks, complete with lifting 

columns, adjustable lifting arms and pads, 

hydraulic power unit, mechanical safety 

locks, control system, safety devices, 

anchor bolts, accessories and all 

components necessary for safe and 

complete operation. 

1 Lot   

  SUB. TOTAL        

 

19 
 

PLASTERING WORKS 

19.1 

Supply and make exterior and interior 

plastering for all walls as per approved 

specifications 

2,664.50 sq.m   

  SUB. TOTAL        

20 TILLING WORKS (Office Area only) 

20.1 

Supply and install 24''x 24'' Ceramic tile 

for all offices, lounges, and entry, 

complete as required 

465.63 sq. m   

20.2 
Ditto.- Staircase tile with suitable riser 

and landing with non- slip ends complete 
12.25 sq. m   

20.3 

Ditto.- 12''x12'' fix non -slip ceramic tile 

for all Kitchen, washroom floor areas 

complete as required 

64.36 sq. m   
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20.4 

Ditto.- 6''x 24'' ceramic wall tiles for 

washroom walls and kitchen areas to 

ceiling level complete as required 

153.08 sq. m   

  SUB. TOTAL        

21 PAINTING WORKS 

21.1 
Surface preparation, priming, and 
smoothing surface as required 

2,664.50 sq. m   

21.2 
Supplied and applied emulsion paint on 

interior walls complete 
1,332.75 sq. m   

21.3 
Ditto. - Weather-resistant exterior 

emulsion paint for external walls 
1,333.75 sq. m   

21.4 
Allow a lumpsum for the provision of 

rollers, brushes scrapers & etc. 
1 l/s   

  SUB. TOTAL         

OUT DOOR FACILITIES 

22 SEPTIC TANKS         

22.1 

Construction of reinforced concrete 

septic tank including excavation, base slab, 

walls, cover slab, formwork, 

reinforcement, concrete works, 

waterproofing, inlet/outlet piping, and 

access manholes as per approved drawing 

and specification 

1 No.   

  Sub. Total         

23 MANHOLES         

 

23.1 

 

Construction of reinforced concrete 

manhole including excavation, base slab, 

walls, cover slab, formwork, 

reinforcement, concrete works, 

waterproofing, access steps, and manhole 

cover as per approved drawing & 
specifications 

4 No.   

  Sub. Total        

24 PERIMETER WALKWAY         

24.1 

Construction of reinforced concrete (M15 

grade) perimeter walkway (1m Wide x 

125mm) including subgrade preparation, 

formwork, reinforcement, concrete 

placement, finishing as per approved 

drawings and specifications 

144.96 sq. m   

  Sub. Total        

25 PARKING AREA         
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25.1 

Construction of reinforced concrete (M15 

grade) pavement parking lot including site 

clearing, excavation, subgrade preparation, 

formwork, reinforcement, concrete 

placement, finishing, curing, and line 

marking (47m x 4.5m x 150mm) 

236.88 sq. m   

  Sub. Total                     

  Total Material Cost        

  Labor @ 20%                       

  Transportation @ 10%                       

  Contingency @ 5%                       

  GRAND TOTAL             
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Section VIII. Scope of Works – Garage Building with 

Offices 

 1.0 General 

1.1 The Contractor shall conduct a geotechnical survey on the construction site. 

1.2 The Contractor shall construct a garage building with attached office facilities. With 

garage area having a clear height of 16 - 18 feet. 

1.3 The building dimensions shall be 152 ft (length) × 67 ft (width) × 20 ft (height).  

1.4 The structure shall consist of masonry block walls and a steel truss roof system.  

1.5 The office block shall be located on the right-hand side, comprising ground and upper 

floors. 

2.0 Site Preparation 

2.1 Relocate all wooden, concrete, and steel transmission poles, steel transmission tower    

members, cables to a suitable location to be identify by the Project Engineer 

2.2 Clear and level the site, removing vegetation and debris. 

2.3 Provide temporary site facilities, fencing, and access roads. 

 3.0 Foundations 

2.2 Excavate foundations trenches to require depth as per approved drawings 

3.1 Construct concrete footings for masonry walls.  

3.2 Construct reinforced concrete columns supporting office floors and roof trusses. 

3.4 Cast reinforced concrete floor slab for garage area. 

4.0 Superstructure 

4.1 Construct external and internal walls using masonry blocks.  

4.2 Provide reinforced concrete columns and beams where required.  

4.3 Construct office floors: 

• Ground floor: reinforced concrete slab with tile finish. 

• Upper floor: reinforced concrete slab designed for office loadings. 

5.0 Roof 

5.1 Fabricate and install steel trusses spanning the building width.  
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5.2 Fix long span full aluminum roofing sheets in place 

5.3 Install gutters, downpipes, and stormwater drainage system. 

6.0 Office Block 

6.1 Ground floor to include conference room, offices, restrooms, and kitchenette.  

6.2 Upper floor to include offices, meeting room, and restrooms.  

6.3 Construct reinforced concrete staircase with handrails.  

6.4 Install Aluminium framed windows and solid panel/plywood doors as required. 

7.0 Finishes 

7.1 Garage finishes: applied epoxy floor paint on entire floor area, painted block walls.  

7.2 Office finishes: 

• Floors: ceramic tiles. 

• Walls: plastered and painted. 

• Ceilings: suspended ceiling or plasterboard.  

7.3 External finishes: weather-resistant paint. 

8.0 Electrical Works 

8.1 Install main distribution board and sub-panels.  

8.2 Provide LED lighting in offices and industrial lighting in garage.  

8.3 Install power outlets for office equipment and workshop tools.  

8.4 Provide emergency lighting and exit signage. 

9.0 Mechanical & Plumbing Works 

9.1 Install Hydraulic two-post vehicle lift. 

9.2 Install air conditioning units in offices.  

9.3 Provide ventilation fans in garage/workshop.  

9.4 Install plumbing for restrooms and kitchenette.  

9.5 Provide fire safety equipment: extinguishers, and smoke detectors. 

 

10.0 External Works 
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10.1 Construct driveway and parking area with reinforced concrete paving.  

10.3 Landscaping with basic greenery and pathways.  

10.4 Install external security lighting. 

11.0 Compliance & Safety 

11.1 Ensure compliance with local building codes and standards.  

11.2 Provide fire safety provisions and emergency exits.  

11.3 Incorporate accessibility features (ramps, handrails, signage).  

11.4 Implement occupational health and safety measures during construction. 
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Bid-Securing Declaration 
 

[If required, the Bidder shall fill in this form in accordance with the instructions indicated in 
brackets.] 

 

Date: [insert date] 

Name of contract: [insert name] 

Contract Identification No: [insert number] 

Invitation for Bid No.: [insert number] 

To: ____________________________ 

 

We, the undersigned, declare that:  

 

1. We understand that, according to your conditions, bids must be supported by a bid-

securing declaration. 

2. We accept that we shall be suspended from being eligible for bidding in any contract 

with the Procuring Entity for the period of time of [insert time period] starting on [insert start 

date], if we are in breach of our obligation(s) under the bid conditions, because we: 

(a)  have withdrawn our Bid during the period of bid validity specified by us 

in the Bid Submission Sheet; or 

(b)  do not accept the correction of errors in accordance with the 

Instructions to Bidders (hereinafter “the ITB”) of the Bidding 

Documents; or 

(c)  having been notified of the acceptance of our Bid by the Procuring Entity  

during the period of bid validity, (i) fail or refuse to execute the Contract 

Form, if required, or (ii) fail or refuse to furnish the performance security, in 

accordance with the ITB. 

3. We understand this bid securing shall expire if we are not the successful bidder, 

upon the earlier of (i) our receipt of a copy of your notification to the Bidder that the 

bidder was unsuccessful; or (ii) twenty-eight days after the expiration of our bid. 

4. We understand that if we are a JV, the Bid Securing Declaration must be in the 

name of the JV that submits the bid. If the JV has not been legally constituted at the time of 

bidding, the Bid Securing Declaration shall be in the names of all future partners as named in 

the letter of intent. 

 

Signed [insert signature(s) of authorized representative] In the Capacity of [insert title] 

Name [insert printed or typed name] 

Duly authorized to sign the bid for and on behalf of [insert authorizing entity] 
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Dated on [insert day] day of [insert month], [insert year] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



87 Section V.  General Conditions of Contract 

Bank Guarantee for Advance Payment (Not Applicable) 

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary: [Insert name and Address of Purchaser]   

Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead] 

We have been informed that [insert name of Supplier, which in the case of a joint venture shall 

be the name of the joint venture] (hereinafter called “the Applicant”) has entered into 
Contract No. [insert reference number of the contract] dated [insert date] with the Beneficiary, 

for the execution of [insert name of contract and brief description of Goods and related Services] 

(hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 
payment in the sum [insert amount in figures] () [insert amount in words] is to be made against 

an advance payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]  

(                    ) [insert amount in words]1 upon receipt by us of the Beneficiary’s complying 

demand supported by the Beneficiary’s statement, whether in the demand itself or in a 

separate signed document accompanying or identifying the demand, stating either that the 

Applicant: 

(a) has used the advance payment for purposes other than toward delivery of 

Goods; or 

(b) has failed to repay the advance payment in accordance with the Contract 

conditions, specifying the amount which the Applicant has failed to repay.  

 

A demand under this guarantee may be presented as from the presentation to the 

Guarantor of a certificate from the Beneficiary’s bank stating that the advance payment 

referred to above has been credited to the Applicant on its account number [insert number] 

at  [insert name and address of Applicant’s bank]. 

The maximum amount of this guarantee shall be progressively reduced by the amount of 

the advance payment repaid by the Applicant as specified in copies of interim statements or 

payment certificates which shall be presented to us. This guarantee shall expire, at the 

 
1 The Guarantor shall insert an amount representing the amount of the advance payment and denominated 

either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible 

currency acceptable to the Purchaser. 
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latest, upon our receipt of a copy of the interim payment certificate indicating that ninety 

(90) percent of the Accepted Contract Amount, has been certified for payment, or on the 

[insert day] day of [insert month], 2 [insert year], whichever is earlier.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or before 

that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No.758, except that the supporting statement under Article 15(a) 

is hereby excluded. 

. 

 

____________________  

[signature(s)]  

 

Note:  All italicized text (including footnotes) is for use in preparing this form and 

shall be deleted from the final product. 
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